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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.   Modification #07 to Task Order 0001, Basic Contract DAAE07-03-D-T005 is issued this 24th day of September 2004 to make the

following changes:

2.  Period of performance (POP) date extension is required to program delays. (POP) is changed to from 09/30/04 to 06/30/05.

3.  Subcontracting efforts have been completed.  Existing funds on this CLIN are required to complete the effort and will be reallocated

to CLIN 0010AB-Labor.

4.  Funds are being moved for billing purposes.

              FROM: PWD:P146H0432T

                    CLIN: 0040AB, Travel (-$8,000)

                TO: CLIN: 0010AB-Labor + $8,000

              TOTAL VALUE CLIN 0040AB-TRAVEL AFTER REALLOCATION: $ 2,700.00

              TOTAL VALUE CLIN 0010AB-LABOR AFTER REALLOCATION:  $ 39,300.00

Total value of order remains unchanged by this action.  All terms and conditions of the Basic Contract remain unchanged by this

action.

5.  Scope of Work   ______________

    1.  Conley and Associates, Inc (CAI) will perform the 32 hours C4ISR hands-on performance based training

    in support of of the Duty Performance Tests (DPT)

    2.  CAI will conduct the C4ISR hand-on performance based training at Ft. Eustis.

    3.  It is necessary for the government to provide distance stations for voice and data transfer via all communication systems for

    proper and accurate training.

    4.  The following training objectives will be taught in the Program of Instruction (POI):

        a. Operate the VHF/FM Handheld Transceiver.

        b. Operate the loudhailer.

        c. Operate the VHF Survival Radio.

        d. Operate the Very High Frequency (VHF) DSC Marine Radio.

        e. Operate the MF/HF water receiver DSC  Controller.

        f. Operate the MF/HF DSC Water Receiver.

        g. Operate the MF/HF SSB Radio.

        h. Send a message using the SEATOR Terminal.

        i. Operate the NAVTEX

        j. Operate the AN/PSN-11 Interface and Switchbox.

        k. Operate the Emergency Position Indicating Radio Beacon (EPIRB.

        l. Operate the Identification Friend or Foe (IFF) System.

        m. Operate the SINGARS Radio.

        n. Operate the Radar.

        o. Operate the Fluxgate Compass.

The training objectives listed above are all inclusive of 88K10 and 88K20.

                                               *** END OF NARRATIVE A 008 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0010AB        CONTRACTOR LABOR, OP-1                                                                       $         39,300.00              ______________________                                                                        __________________

              NOUN: LCM8 MOD -COMMO EQUIP INSTALL

              PRON: P146H0432T    PRON AMD: 02    ACRN: AB

              AMS CD: 53901110187

                $8,000 was moved to CLIN 0010AB- Labor from

                CLIN 0040AB-Travel effective with modification

                #07, September,2004.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005

                            $        39,300.00

0030AA        LCM-9, MOD 2, VESSEL HULL 8594 - MATERIAL                                                    $          9,632.88              _________________________________________                                                     __________________

              NOUN: C4I PGM - LCM8 MOD 2 SPT

              PRON: P136H0932T    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005

                            $         9,632.88

0040AB        TRAVEL IN SUPPORT OF LCM-8, MOD 2, HULL 8594                                                 $          2,700.00              ____________________________________________                                                  __________________

              NOUN: LCM8 MOD -COMMO EQUIP INSTALL

              PRON: P146H0432T    PRON AMD: 02    ACRN: AB

              AMS CD: 53901110187
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                $8,000.00 was moved from CLIN 0040AB-Travel to

                CLIN 001AB-Labor effective with modification #07,

                September,2004.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005

                            $         2,700.00

                Period of Performance (POP) is extended from

                09/30/04 to 06/30/05 because of program delays.

                              (End of narrative F002)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

     1. Scope of Work        _____________

          1.  Conley and Associates, Inc (CAI) will perform the 32 hours C4ISR hands-on performance based training

          in support of of the Duty Performance Tests (DPT)

          2.  CAI will conduct the C4ISR hand-on performance based training at Ft. Eustis.

          3.  It is necessary for the government to provide distance stations for voice and data transfer via all communication systems

          for proper and accurate training.

          4.  The following training objectives will be taught in the Program of Instruction (POI):

             a. Operate the VHF/FM Handheld Transceiver.

             b. Operate the loudhailer.

             c. Operate the VHF Survival Radio.

             d. Operate the Very High Frequency (VHF) DSC Marine Radio.

             e. Operate the MF/HF water receiver DSC  Controller.

             f. Operate the MF/HF DSC Water Receiver.

             g. Operate the MF/HF SSB Radio.

             h. Send a message using the SEATOR Terminal.

             i. Operate the NAVTEX

             j. Operate the AN/PSN-11 Interface and Switchbox.

             k. Operate the Emergency Position Indicating Radio Beacon (EPIRB.

             l. Operate the Identification Friend or Foe (IFF) System.

             m. Operate the SINGARS Radio.

             n. Operate the Radar.

             o. Operate the Fluxgate Compass.

The training objectives listed above are all inclusive of 88K10 and 88K20.

                                               *** END OF NARRATIVE C 002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0010AB  P146H0432T             AB       1        $          31,300.00  $           8,000.00            $          39,300.00

        53901110187                   4ZCW04

        A14P51871CWF

0040AB  P146H0432T             AB       1        $          10,700.00  $          -8,000.00            $           2,700.00

        53901110187                   4ZCW04

        A14P51871CWF

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   42035000041C1C09P53901125FB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          66,318.88              $               0.00              $          66,318.88
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